

Vorstellung der SIG Primavera

SIG „Primavera“
Köln, 15.09.2010



- 2007 – Idee und Initiierung des ersten Primavera Erfahrungsaustausch der deutschen Anlagenbauer bei der UHDE GmbH in Dortmund

Ziel: „Im Rahmen der Veranstaltung sollten Erfahrungen sowie Probleme und Lösungen in der Anwendung von Primavera P3E ausgetauscht werden. In Abstimmung mit den Anwesenden sollte auch eine Liste der Probleme erstellt werden, zu denen es keine bzw. nicht zufriedenstellende Lösungen in der aktuellen P3E Version gibt.“

- 2008 – Fortführung des Primavera Erfahrungsaustausch der deutschen Anlagenbauer bei der Siemens AG in Erlangen (mit Standleitung zum Primavera Office, USA)

Ziel: „Die Veranstaltung soll vordergründig dem Erfahrungsaustausch dienen. Alle Teilnehmer, auch Primavera, sollen gleichberechtigt ihre Probleme und Lösungsvorschläge diskutieren, die im Ergebnis-Protokoll zusammengefasst werden. Offene Punkte werden in einer entsprechenden Liste festgehalten und Primavera mit auf dem Weg gegeben.“

- 2009 – Generieren einer Prioritätenliste für die weiteren Entwicklung von Primavera P6

Ziele:

- gemeinsame Interessenvertretung gegenüber Primavera
- Aufbau eines direkten Kontakt zum Primavera Product Strategy Department
- Erstellen einer Prioritätenliste für die Entwicklung von P6 V8

Die Idee zum Erfahrungsaustausch

Feature Requests	Use Case	Status	# of Criticals	# of Highs	# of Med's	# of Lows	Score	Ranked
Graphical Presentation	The graphical reporting possibilities, e.g. for progress curves, resource graphs, etc. are very limited and do not fulfill the requirements of the participants.	- Currently graphical reports will be evaluated with MS Excel - There are planned enhancements to resource s-curves for V7.0 - Primavera requested a feedback on the requirements from the participants to incorporate these features in V7.0.	8	4	2	0	48	1
Data Exchange between Partners (PE to PE)	Various data will not be changed during the data exchange between two PE projects, e.g. changed EPS Codes	Primavera asks to issue "used case" scenarios and corresponding descriptions to understand the requirements. <u>Tip:</u> - it is important to have a separate Project for each partner involved - the import of updated data shall be imported as Update - use Reflection to follow up changes - EPS codes will still not be updated; proposed solution on Primavera knowledge base (prim 39021)	7	4	2	1	45	2
Export Projects with Baselines	Not possible	Primavera explained that this is currently not planned for V7.0, but will be considered for future releases.	5	6	3	0	44	3

Feature Requests	# of Criticals	# of Highs	# of Med's	# of Lows	Total Score	Average Score	Ranked
PROJECT PLANNING							
Copy of Activity Codes: top-down	1	2	9	2	30	2,14	
View Material Resources	0	4	5				
Change Durations by mouse	2	9	1				
Return an updated Project to a non-updated Project	2	5	5				
Copy / Paste of Activities	3	3	8				
Planning basis	4	3	1				
Network-Logic-Diagram	0	8	3				
Multilanguage possibility for WBS- / Activity Codes	4	5	4				

Feature Requests	# of Criticals	# of Highs	# of Med's	# of Lows	Total Score	Average Score	Ranked
PROGRESS EVALUATION / ANALYSIS							
Thunder bar	1	4	7	1	32	2,29	
Indication of Late Bars for started activities	1	6	5	1	35	2,50	
Show Baseline Late Bars	3	4	3	4	34	2,43	
Data Exchange between PE and P3	2	4	3	5	31	2,21	
Data Exchange between Partners (PE to PE)	7	4	2	1	45	3,21	2
Automatic Update	6	4	3	1	43	3,07	4
Activity Percent Complete Type "Units"	5	3	5	1	40	2,86	
Float calculation	6	2	6	0	42	3,00	5
Graphical Presentation	8	4	2	0	48	3,43	1
At Completion Units / Actual Units	4	3	4	3	36	2,57	
Update from external data	4	5	5	0	41	2,93	
View Original Duration in WBS	4	2	5	3	35	2,50	

Feature Requests	# of Criticals	# of Highs	# of Med's	# of Lows	Total Score	Average Score	Ranked	
HANDLING								
Export Projects with Baselines	5	6	4		4	1	41	2,93
Batch Run for Global Changes	2	5	4		9	1	31	2,21
Manual page break	3	4	4		5	2	35	2,50
MPP Import	2	5	4		9	1	31	2,21
Layouts	5	4	4		5	2	35	2,50
Copy of Projects	5	4	4		4	1	41	2,93
Group and Sort	0	4	9		9	1	31	2,21
Commit Changes	2	5	4		5	2	35	2,50

- Mrz. 10 Kontaktaufnahme durch Oracle mit der Idee zur Gründung einer Special Interest Group „Primavera“
- Mrz. 10 Gründung der Special Interest Group „Primavera“ im Rahmen der DOAG 2010 Applications
- 12.04.10 Kick-off Meeting in Berlin
- 15.09.10 Gründungsveranstaltung in Köln